

VISAKHAPATNAM PORT AUTHORITY
CIVIL ENGINEERING DEPARTMENT

Statement showing the details of works awarded for the month of January-2023

Sl.no.	Name of the work	Sanctioned estimated cost (Rs)	NIT issued on	Tender Opening Date	Minutes Signed Date	Tender finalised date	Date of award of work	Name of the Contractor	Work.Order Value (Rs)	% Less or More	Completion period/Delivery period	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
1	Rehabilitation of deck structure of sardhar vallabhai patel bridge (parallel bridge) of Visakhapatnam port	23,12,67,431	30-09-22	08-11-22	22-11-22	26-12-22	04-01-23	M/S. Hardware tool and machinery (p) Ltd, Gujarat	25,90,19,523	12.00% Excess	15 Months	
2	Development and Up-gradation (Slope Protection) of North Bank at Inner Harbour Entrance Channel i.e., from i) Channel Berth to DC office ii) Opposite to Sector-A office iii) From ORS continuous jetty to SL Canal Slope Protection.	2,34,85,420	21-10-22	22-11-22	08-12-22	23-12-22	06-01-23	M/s. AKVR Infra, Visakhapatnam	1,71,76,069	10.00% less	11 months	
3	Providing periodical painting to new KOTE building in CISF complex at Kailasapuram	4,01,730	13-09-22	11-10-22	02-11-22	23-12-22	19-01-23	M/s Karri Chandrashekar, Visakhapatnam	2,25,250	31.00% Less	2 months	
4	Construction of New Fire fighting pump house with electrification for OR-I, OR-II and OR-III berths in Western arm of inner harbour of Visakhapatnam Port	3,57,53,840	13-10-22	01-11-22	21-11-22	09-01-23	20-01-23	M/s Gopal Tecnocon Pvt.Ltd, Visakhapatnam	3,59,94,741	27.00% Excess	6 months	

V. S. S.
SUPERINTENDING ENGINEER-III/CP

2/5