

VISAKHAPATNAM PORT AUTHORITY
CIVIL ENGINEERING DEPARTMENT

Statement showing the details of works awarded for the month of April-2023

Sl.no.	Name of the work	Sanctioned estimated cost (Rs)	NIT issued on	Tender Opening Date	Minutes Signed Date	Tender finalised date	Date of award of work	Name of the Contractor	Work.Order Value (Rs)	% Less or More	Completion period/Delivery period	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
1	Providing RCC kerb wall at EQ-1 berth in dock area	15,01,610/-	07-09-22	04-10-22	02-11-22	15-03-23	04-04-23	M/s MVS Consgructions	9,77,521/-	19.89% less	3 Months	
2	Special repairs to the roof slab, columns and walls to the NMDC pump house including dismantling the existing peeled off concrete and providing plastering's, paintings to the pump house in port area.	12,71,530/-	29-11-22	23-12-22	15-02-22	15-03-23	04-04-23	M/s MVS Consgructions	8,74,344/-	15.39% less	2 months	
3	Miscellaneous Engineering Works of Residential & Non-Residential Buildings of Housing colonies at Salagrampuram CHD & CISF at KailasaPuram.	83,80,680/-	23-09-22	18-10-22	13-12-22	17-03-23	04-04-23	Sri S.Krishna	50,39,834/-	26.00% less	1 year	
4	Providing Pre-cast kerb units and construction wall along the VPA Boundaries at Salagramapuram & Kailasapuram of Visakhapatnam port.	35,36,500/-	26-10-2022	22-11-22	08-03-23	15-03-23	05-04-23	Sri V.Ramulu	25,86,650/-	9.99% less	2 months	
5	Replacement of existing damaged Sewage Lines with P.V.C Pipes from SSRKM connecting with Type-IV, V. quarters to G.J.H. at Salagramapuram.	28,85,820/-	01-08-22	24-08-22	08-03-23	17-03-23	05-04-23	M/s KCS Constructions	20,55,199/-	12.36% less	3 Months	
6	Construction of RCC open drain along East side of Spur-1 railway track i.e. from 'B' Ramp junction at S-4 conveyor towards Anakapalli level crossing.	55,98,120/-	14-10-22	10-11-22	08-03-23	17-03-23	10-04-23	M/s KCS Constructions	38,52,337/-	13.19% less	6 months	

7	Formation of two lane road including construction of drain and compound wall from CWC-1 junction to DRDO approaches at northern boundary of VPA	2,18,36,240/-	30-11-22	06-02-23	02-03-23	21-03-23	12-04-23	M/s AKVR Infra	1,51,73,874/-	12.34% less	9 months	
8	Renovation of car parking area in to office accommodation at DC Office ground floor	8,22,290/-	02-02-23	28-02-23	16-03-23	28-03-23	17-04-23	Sri S.Krishna	5,74,651/-	14.00% less	2 months	
9	Repairs to the drains walls along the WQ-6 compound wall and beside AVR tanks road area in WOB area	14,95,900/-	03-02-23	01-03-23	20-03-23	11-04-23	21-04-23	M/s Sai Padmaja Constructions	10,62,482/-	12.60% less	4 months	
10	Modernization and upgradation of Fishing Harbour at Visakhapatnam Port- Phase-III works	32,71,20,248/-	03-10-22	27-10-22	08-11-22	21-11-22	24-04-23	M/s Shrushti Contech Pvt.Ltd.	32,85,92,289/-	0.45% Excess	11 months	

SUPERINTENDING ENGINEER-III/CP