

VISAKHAPATNAM PORT AUTHORITY
CIVIL ENGINEERING DEPARTMENT

Statement showing the details of works awarded for the month of July-2023

Sl.no.	Name of the work	Sanctioned estimated cost (Rs)	NIT issued on	Tender Opening Date	Minutes Signed Date	Tender finalised date	Date of award of work	Name of the Contractor	Work.Order Value (Rs)	% Less or More	Completion period/Delivery period	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
1	Supplying and providing labours of man and women mazdoors for maintenance of Horticulture Centre-cum –Holiday home at Araku for a period of 03(Three) years.	81,44,350/-	03-04-23	28-04-23	09-05-23	01-06-23	03-07-23	M/s Sai Padmaja Constructions	58,46,790/-	0.01% Excess	36 Months	
2	Providing CC block pavement for approach road from GCB main road to M/s. VGCB at Northwest end.	49,27,680/-	03-04-23	26-04-23	29-05-23	22-6-23	03-07-23	M/s Lalitha Constructions	30,63,683/-	23.49% Less	3 Months	
3	Providing drainage facilities on North side of ESSAR along ESSAR compound wall via 11 vents culverts to 'Y' junction including providing culvert units under Road & NPB railway holding lines in Port area	5,88,69,000/-	05-04-23	09-05-23	25-05-23	22-06-23	07-07-23	M/s GRG Projects	4,24,52,350/-	8.28% less	11 Months	
4	Hiring of Mechanical Equipment for attending miscellaneous works at operational areas in Visakhapatnam Port for a period of Three years	6,89,42,980/-	24-04-23	22-05-23	31-05-23	04-07-23	12-07-23	M/s Chaitanya Constructions	4,61,78,230/-	15.12% less	36 months	
5	Providing water sprinkling on port operational roads with tankers in Visakhapatnam Port for a period of One year	2,32,16,650/-	11-04-23	04-05-23	23-05-23	13-06-23	13-07-23	M/s Chaitanya Constructions	1,92,73,628/-	2.16% Excess	1 years	
6	Repairs to the pot holes on wearing coat / concrete surface of WQ-5 berth in WQ of dock area.	22,12,620/-	09-05-23	02-06-23	13-06-23	04-07-23	14-07-23	M/s Lalitha Constructions	14,40,379/-	19.89% less	3 months	

7	Improvement by complete track renewals and lifting and packing of jetty line No.4 with metal ballast at WOB yard	34,54,400/-	11-05-23	06-06-23	20-06-23	10-07-23	20-07-23	Sri. B.Ramana	32,74,080/-	5.22% less	5 months	
---	--	-------------	----------	----------	----------	----------	----------	---------------	-------------	------------	----------	--

SUPERINTENDING ENGINEER-III/CP