

VISAKHAPATNAM PORT AUTHORITY
CIVIL ENGINEERING DEPARTMENT

Statement showing the details of works awarded during the month of December-2023

Sl.no.	Name of the work	Sanctioned estimated cost (Rs)	NIT issued on	Tender Opening Date	Minutes Signed Date	Tender finalised date	Date of award of work	Name of the Contractor	Work.Order Value (Rs)	% Less or More	Completion period/Delivery period	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
1	Lifting and Packing with metal ballast at New CWC Line from Ch.0.00m To 864m including through fastening of track and Conversion of existing fish plated rail joints in to short welded rail	64,36,650/-	20-09-23	12-10-23	26-10-23	15-11-23	07-12-23	Sri V.Ramulu	41,75,000/-	7.99% excess	6 months	
2	Providing Precast units between Berth & Back up area in Dock area of VPA	58,11,270/-	15-09-23	10-10-23	23-10-23	15-11-23	13-12-23	M/s A.B.Contractors	38,53,396/-	18.40% Less	3 Months	
3	Repairs to roof slab, Plinth protection along with damaged PVC pipe line and painting to Type-IV & V Quarters near GJH at Salagramapuram	33,18,550/-	23-09-23	17-10-23	31-10-23	14-11-23	14-12-23	Sri. Karri.Chandra Shekhar.	18,70,392/-	30.60% Less	3 Months	
4	Maintenance of Visakhapatnam International Cruise Terminal of Visakhapatnam Port for a period of one year(2nd call).	58,56,200/-	13-11-23	28-11-23	04-12-23	11-12-23	29-12-23	M/s SP Enterprises	53,14,632/-	9.90% Excess	12 Months	

SUPERINTENDING ENGINEER-III/CP