

STATEMENT SHOWING THE MONTHLY DETAILS OF ALL WORKS PERTAINING TO M&EE DEPARTMENT i.e. February- 2024

ANNEXURE

Sl. No.	Name of the Work	Sanctioned Estimated Cost (Rs.)	Type of Tender	Initiation date (If OEM)	NIT issued on	Tender opening Date	Minutes Signed Date	Tender Finalised Date	Date of award of work	Name of the Contractor	Work order value(Excl. of taxes) (Rs.)	% Less or more	Completion period / Delivery period	Remarks
ELECTRICAL WING														
1	Replacement of Damaged 3 Core, 185 Sq.mm, 1KV Aluminium Conductor cable at GCB new gate area for providing power supply to the Fishing Harbour and Slipway Complex from GCB 11KV Pole Structure	6,01,000/- (including GST and Contingencies)	e-Procurement	09.11.23	13.12.2023	04.01.2024	24.01.2024	05.02.24	12.02.24	M/s MEPF Infra, VSP	4,21,426/-	15.10 Less	30 Days	
2	Supply, Installation and Commissioning of Tri Colour (Safron / Orange, White & Green) LED Rope Lights on Street Lights poles road lighting poles passing from PCR junction to Dock yard road via CWC godowns - In view of Hon' Prime Minister Visit & MILAN 2024	6,45,000/- (including GST and Contingencies)	e-Procurement	02.02.24	09.02.2024	16.02.2024	16.02.2024	16.02.24	16.02.24	M/s D.Arjuna Rao, VSP	4,78,800/-	10.21 Less	3 Days	
3	Supply, Installation, Testing and Commissioning of Air Curtains for Cruise Terminal Building at GCB area and Sambamurthy Auditorium & AOB Canteen	6,04,800/- (including GST and Contingencies)	e-Procurement	19.10.23	01.12.2023	22.12.2023	31.01.2024	16.02.24	22.02.24	M/s. MEPF Infra,	4,80,825/-	2.62 Less	45 Days	
4	Providing of Solar based LED Caution Signal Blinker Lights & Hooters at unmanned level crossing/ Goomty's and road junction crossing	12,00,000/- (including GST and Contingencies)	e-Procurement	01.12.23	12.01.2024	05.02.2024	20.02.2024	25.02.24	27.02.24	M/s NVK Electricals	9,07,000/-	8.56 Less	45 days	

ELECTRONICS WING

5	Provision of LED display 65 inch with Audio and other accessories at CHD call stand	4,34,000/-	e-procurement portal	N.A	30.11.2023 (2nd call)	11.01.2024	12.02.2024	19.02.2024	20.02.2024 4	M/s Maha Network Services, Visakhapatnam	3,30,000/-	Less 1.78%	08-10 weeks subject to site clearance
6	Restoration and Re-Commissioning of existing Electronic In-Motion weigh bridge (EIMWB) at Vizag Port Coal Handling Terminal at EQ1, VPA –reg	15,18,550/-	e-procurement portal	N.A	22.10.2023 (3rd call)	28.11.2023	21.12.2023	25.01.2024	02.02.2024 4	M/s Essae Digitronics Pvt.Ltd., Bangalore	13,40,000/-	Plus 6.77%	06-08 weeks subject to site clearance